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SWG DISTRICT REGULAR FUNDING & OBLIGATION 
OVERVIEW

¹ Remaining Items Incl in Org and Account 
Scoring

CW01a

Green 95% < 105%

Amber
90% < 95% or  
105% > 110%

Red < 90% or > 110%

CW01b
Green > -10%

Red < -10%

($000)
FY18 

CARRY-
OVER

2019 PB
(incl RI)

2019 WP
AVAIL to 
OBLIG 

(CO+PB+WP)

BASIC FY
Sch (B)

LOCK AMT

Percent 
(%)

Sch'd

EOM BASIC 
LOCK AMT 

(YTD)

EOM ACTUAL 
OBLIG AMT 

(YTD)

CW01a 
(%)

Act vs 
Sch (B)

Current FY
Sch (C)

LOCK AMT

CW01b (%)
Sch (C) vs 

Sch (B)

AMT NOT 
SCH'D

Investigation
8,172 3,554 1,813 13,539 11,769 87% 5,998 5,046 84% 11,467 -3% 2,072

Construction
54,883 24,980 115,961 195,824 145,451 74% 29,191 31,448 108% 62,725 -57% 133,099

CAP
226 386 612 320 52% 139 271 195% 388 21% 224

O&M
28,278 89,763 78,550 196,591 196,073 100% 65,433 54,847 84% 203,000 4% -6409

Regulatory
623 7,000 7,623 7,623 100% 4,648 6,131 132% 7,235 -5% 388

FCCE
15,186 8,756 23,942 16,461 69% 16,296 2,696 17% 18,014 9% 5,928

TOTAL
107,368 125,297 205,466 438,131 377,697 86% 121,705 100,439 83% 100,032 -20% 135,302



4

SWG DISTRICT SUPPLEMENTAL FUNDING & 
OBLIGATION OVERVIEW

Month-end: July 2019

($000)
FY18 CARRY-

OVER
2019 PB 2019 WP

AVAIL to OBLIG 
(CO+PB+WP)

EOM BASIC LOCK 
AMT

EOM ACTUAL 
OBLIG AMT

DMR CW01a (%)
Act vs Sch (B)

I Supp
PL 115-123

464 3,507 3,971            937           2,439 260%

C Supp
PL 115-123

21,020 21,020         34,293    12,425 36%

O&M Supp (all)
7,233 57,162         64,395      39,323         8,573 21%

CW01a

Green 95% < 105%

Amber
90% < 95% or  
105% > 110%

Red < 90% or > 110%
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1. What are the contributing factors and recovery 
plan for all accounts not green (deviation)?

3. Projected/scheduled Carryover / Funding 
Requirements:

4. Critical Milestones – next 30 days:

- 2. What are known scheduled risk areas for 
meeting commitments?

- Signing PPA’s for SP2GB & Design Agreement for 
Galveston Extension

- HSC (Feas) Time & funding extension waiver approved
Chief Report Apr 2020

- Matagorda (Feas)  Time extension waiver approved.
Chief’s Rreport Nov 2019

- Jefferson (Feas) Time extension waiver not approved
Chief’s Report Sep 2019

- Contract Awards Cedar Bayou & SNWW rescheduled to 
2020

- Reimbursement Brays Bayou $15,195 No invoice

- GI:  $5.8M (Coastal $950K; Jefferson $700K; Freeport PED 
815K; BIH $100K, Gal Ext $1.1M; HSC $35k; SNWW $1.3M; 
Matagorda 400K; GIWW BRFG/CRL $230K; CCSC 235K.

- CG:  $145.7M (Texas City 925K; CTV 266K;  HSC DER 
2.7M; Cedar 9.6M; Sims 500K; BB Dam Safety $10M; Choc 
Bayou 12.7M; SNWW $18M; CCSC $76M; Brays $15.1M

- CAP: $200K Resacas Blvd S/A- for Contract  in 2020

- O&M:  $13.3M Chocolate Bayou $800, Texas City 1.5M 
Favorable Bid, CCSC $5M, HSC $6M

‾ (OM) BIH Jetty Channel                                    26-Aug-19
‾ (OM) HSC Brady Island         30-Aug-19
‾ (OM) GIWW Freeport to Upper Mat 11-Sep-19
‾ (OM) Matagorda Pen to Pt. Comfort 16-Sep-19
‾ (OM) HSC Peggy Lake 16-Sep-19
‾ (OM) HSC Clinton 19-Sep-19
‾ (OM) Freeport Harbor 20-Sep-19
‾ (OM) Texas City 20-Sep-19
‾ (OM) Gal Harbor 20-Sep-19
‾ (OM) HSC PA14 20-Sep-19
‾ (OM) GIWW PA Repairs      20-Sep-19                                

- GI (Reg) – Under executing $952K (Matagorda $200K, GIWW 
BRFG/CRL $107K, Jefferson $109K., Galveston Ext. $400K, HI-
Brazos $100K

- GI (Supp) Basic schedules did not include A-E contracts. 
- CG (Supp) Delay in SATOC Award schedule will not recover.
- OM(Reg)- Under executing $10.8M  GIWW HI to Rollover & 

Across SA Bay moved to Sept.
- OM (Supp) Delay in Funding.
- FCCE – Under Executing $13.6M  delay to award Freeport HFP 

$7.9M,Texas City HFP $8.3M & Pt. Arthur HFP $3.5M. Schedule 
will recover in Sept.

SWG DISTRICT EXECUTION OVERVIEW



6CIVIL WORKS PROGRAM ACTIVITIES DATE

FY21 Budget Army Passback and Reclama period 11-14 August 2019

FY21 Budget Army Recommendation transmitted to OMB 09 -16 September 2019

FY21 Budget OMB Passback 25 November 2019



PL84-99 Freeport HFPP

•Non-Federal Sponsor: Velasco Drainage 
District

•Project Type: Hurricane Flood Protection 
Project

•Project Manager: Ryan Schwartzengraber

•Technical Lead: Joshua Hutchinson

ISSUES/NOTES

Hurricane Harvey Repairs

Activity Description Basic Current Forecast

Advertise Contract 02/14/19 05/24/19A 05/24/19A

Contract Award 03/14/19 08/13/19 08/13/19

NTP Acknowledge 04/14/19 08/27/19 08/27/19

Construction Completion 09/05/19 12/12/19 12/12/19

Funding

Current Status:

• Contracting currently reviewing pre-award 
documents.  OC review to follow.    

• Delays have pushed start of construction into 
hurricane season.  Interim risk reduction measures 
will be required by contractor. 

Project E&D Contract/S&A

Freeport $700K $9.6M



West Fork of the San Jacinto River Emergency Dredging

UPDATE:

Project Manager: Charles Wheeler

(Prime Contractor) Great Lakes Dredge LP started dredging the 
mouth bar on 25 June 2019. To date approximately 280,000 CYDS 
have been removed from the mouth bar area (Modification). 
(1,031,000 removed in original contract)

(Sub Contractor) Callan Dredge General Pershing has completed 
dredging on 6 Aug 2019 approximately 794,000 CYDs have been 
removed. Final volume calculations are in progress.

(Total completed in the original contract is approximately 1,823,000 
CYDs)

Authorization: FEMA Mission Assignment SWD-30

Contract Milestones

Activity/Milestones Start Finish Solicitation Details

General Debris Removal & 
Disposal

21Sep18(A) 06Dec19
Bid: $69,814,060

S&A: $400K
Cont: $3,490,703

Total: $73,704,763
Mod: $17,085,861

Dredging 21Sep18(A) 06Dec19

Demobilize &Cleanup 06Dec19 22Jan20

As of 06 August 2019 1600 CDT



General Information Financial Data

Issues/Challenges

Scheduled Activities/Milestones

District Team Members

90 Day Look Ahead

Status

Buffalo Bayou, Addicks and Barker (Dam Safety), TX

Phase: Construction Purpose:  FRM

Sponsor: 100% Federal

Scope: Construct new outlet structures at both dams and grout and 
abandon existing outlet structures in place.

Project Manager: Andrew Weber H&H Engineer: Mario Beddingfield

Design Engineer: Bobby Van Cleave   CT: Curtis Cole

Environmental Lead: Jeffrey Pinsky    RE: Kenny Pablo

Economist: NA Construction: Brandon Smolinsky

Planning Lead: NA

• Contractor remains behind schedule (67 days) and attributes delays to cut-off 
wall issues

• 1 cutoff wall related REA remains for USACE action.
• 1 request for COFD related to Hurricane Harvey received.
• Retainage is being withheld from contractor’s monthly earnings

Mileston
e Code Activity Description Base-line Basic Current Actual Status

CW130
Execution of Design 
Agreement or PPA NA

CW035 Posting of Review  Plan

CC800 Contract Award 19-Aug-15 31-Aug-15 31-Aug-15 A
Addicks New  Outlet Structure in 
Operation 19-Jun-19 19-Sep-19

Barker New  Outlet in Operation 19-Aug-19 19-Nov-19

Noble Road Cut-off  Wall Complete 01-Dec-19 01-Dec-19
Addicks Existing Strructure 
Abandoned 01-Sep-19 01-Nov-19
Barker Existing Structure 
Abandoned 20-Apr-20 20-Jun-20

CC820 Construction Completion 31-Mar-20 22-Sep-20

CW450 Project Physical Completion 31-May-19 20-Apr-20 20-Apr-20

CW480 Notice of Project Completion 30-Sep-19 22-Sep-20 21-Sep-20

CW470 Project Fiscal Closeout 16-Feb-21 16-Feb-21

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Definitions of Milestones are in Execution EC 11-2-219

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD 
thru JUL

Bal 
Remaining

FED Federal $122,669.0 100% $16,908.0 $16,908.0 $0.0

NF - Cash $0.0

NF - WIK $0.0

NF - LERRD $0.0

TOTAL $122,669.0 100% 2/ WP=$5,000;  Supp=$0; REP-$0

Type of 
Funds

Allocated 
Thru FY18

Carry Over 
from FY18

YTD Avail to 
Obl thru JUL 

1/

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL

FED $100,444.0 $5,446.2 $22,131.2 $6,982.2 $5,194.1 $1,788.1 $16,937.1

NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 2/

FY19 Total 
Funds

FY20 
Capability

FY21 
Capability

FY22 
Capability

Balance 
Capability

FED $11,908.0 $4,777.0 $16,685.0 $5,540.0 $0.0 $0.0 $0.0

Non-FED 0% 1/ $1.4M provided for disaster recovery in P.L. 
115-123, the Bipartis an Budget Act, DTD 2/9/18

• Current construction completion status:  76%
• Permanent Embankment in progress at both dams.
• Secondary drainage installation continues at Barker Dam. 
• New cutoff wall mix design has been submitted and approved.

• At both dams:
• Complete Maintenance bridge
• Continue Equipment/generator buildings
• Complete permanent embankment



Buffalo Bayou & Tributaries, Resiliency Study, TX
General Information

Phase: FEAS Purpose: FRM

Sponsor:  Harris County Flood Control District

Scope:  FRM, includes Dam Safety and Section 216 evaluation

Financial Data

Issues/Challenges

Scheduled Activities/Milestones

Project Manager: Andrew Weber H&H Engineer: Mario Beddingfield

Design Engineer:  Kenneth Darko-Kagya   OPS: Richard Long

Environmental Lead:  Melinda Fisher     RE: Nicole Schlund

Economist:  Arden Sansom Construction Rep: NA

Planning Lead: Jodie Foster

District Team Members

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW130
FCSA Execution

10-Oct-18 10-Oct-18 10-Oct-18 A

CW261 AMM Meeting 8-Feb-19 8-Feb-19 4-Feb-19 4-Feb-19 A

CW040
PMP Approval

15-Jan-19 15-Jan-19 7-Mar-19 7-Mar-19 A

CW035
Review Plan Approved

15-Jan-19 9-Jul-19

CW262 TSP Milestone 3-Apr-20 3-Apr-20 3-Apr-20

CW250
Draft Report Submittal

2-Jun-20 17-Jun-20 17-Jun-20

CW263 Agency Decision Milestone 17-Sep-20 17-Sep-20 17-Sep-20

CW160 Final Report Submittal
15-Apr-21 15-Apr-21 15-Apr-21

CW260
Division Engineer's Transmittal 
Letter 13-May-21 13-May-21 13-May-21

CW170 Report Approval 14-Jun-21 14-Jun-21 14-Jun-21

CW245
CW Review Board 
(CWRB)/Senior Leader Panel 25-Jun-21 25-Jun-21 25-Jun-21

CW270 Chief's Report 1-Oct-21 1-Oct-21 1-Oct-21

Bold are HQ's Key Milestones; non Bold are other tracking Milestones
Red Milestones are reportable via certified letter to Sponsors.

Definitions of Milestones are in Execution EC 11-2-219

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD 
thru  JUL

Bal 
Remaining

FED Federal $6,000.0 100% $2,000.0 $2,000.0 $0.0
NF - Cash $0.0 1/ Al located thru excludes  Recon funds
NF - WIK $0.0
NF - LERRD $0.0

TOTAL 6,000.0 100% 3/ WP=$0;  Supp=$2,000; REP-$0

Type of 
Funds

Allocated 
thru FY18 1/

Carry-In from 
FY18

YTD Avail to 
Obl thru JUL 

2/

Basic YTD 
Sched thru  

JUL

Actuals to 
Date thru  JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL
FED $100.0 $77.5 $2,077.5 $423.2 $1,415.3 -$992.1 $662.2
NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 3/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $0.0 $2,000.0 $2,000.0 $2,600.0 $2,800.0 $500.0 $0.0

Non-FED 0% 2/ $6M provided for disaster recovery in P.L. 115-
123, the Biparti san Budget Act, DTD 2/9/18

• Alternative Concepts Complete
• Semi-Quantitative Risk Assessment of alternatives

90 Day Look Ahead

• FWOP/FWP modeling continues
• Concept refinement; Environmental assessments continue
• Division In-Progress Review & Planning Justification Tiger Team Meeting

– AUG 13th – 14th

• SQRA results presented to RMC.  Actionable PFM identified.

Status



General Information Financial Data

Issues/Challenges

Scheduled Activities/Milestones

District Team Members

90 Day Look Ahead

Status

Clear Creek, TX

Phase: Construction Purpose:  FRM

Sponsor:  Galveston County and Harris County Flood Control District

Scope: 15 miles main stem and approximately 5 miles of tributaries 
improvements: in line detention, flood bench installation and tributaries 
alignment.

Milestone 
Code 

Activity 
Description Baseline Basic Current Actual Status

CW130 PPA Execution 6-Jun-19 A

CC800
Ctr Award Mud 
Gully 25-Sep-19 28-Jul -20

CC800

Task Order 
Award Main 
Stem 23-Jul -20 19-Nov-20

CC800
Award CD 
Complete 19-Oct-20 30-Nov-20

CC800

Ctr Award 
Mary's/Turkey 
Creek 19-Oct-20 4-Mar-21

CW480 Prj Turnover 30-Sep-21 30-Sep-21

CW450
Prj Physically 
Complete 14-Mar-25 22-Apr-25

CW470
Prj Fiscally 
Complete 10-Apr-25 19-May-25

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Definitions of Milestones are in Execution EC 11-2-219

Project Manager: Shakhar Misir             H&H Engineer: Dr. Shahidul

Design Engineer: Jose Castro CT: NA

Environmental Lead: Jeff Pinsky RE: Haley Tucker / Kenny Pablo

Economist: Russ Wallace Construction: NA

Planning Lead: NA

• Coordinate and timely  resolve contents of PMP, RP and QMP with HCFCD
• Establish Technical Review Team (DQC & ATR) 
• Minimize Schedule interface slippage (Review Effort vs. Product Delivery)
• QA Field Personnel interface with Contractor (Field Mod, REA, VE etc.)
• Funding release

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD  
thru JUL

Bal 
Remaining

FED Federal $160,752.0 47% $0.0 $0.0 $0.0

NF - Cash $24,553.0

NF - WIK $0.0

NF - LERRD $156,117.0

TOTAL $341,422.0 100% 2/ WP=$0;  Supp=$0; REP-$0

Type of 
Funds

Allocated 
Thru FY18

Carry Over from 
FY18

YTD Avail to 
Obl thru JUL 

1/

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL

FED $35,433.0 $4,941.7 $4,941.7 $13,350.3 $1,219.2 $12,131.1 $3,722.6

NF $0.0 $406.4 $406.4 $0.0 $0.0 $0.0 $406.4

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 2/

FY19 Total 
Funds

FY20 
Capability

FY21 
Capability

FY22 
Capability

Balance 
Capability

FED $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $125,319.0

Non-FED 53% 1/ $295M provided for di saster recovery in P.L. 
115-123, the Bipartisan Budget Act, DTD 2/9/18

• PPA executed 6 June 2019 
• Draft Review Plan and Quality Management Plan released for comments
• PMP draft is being worked (80%) complete

• Completion and approval of PMP and QMP in compliance with Section 
1043(b)  guidance 



Sims Bayou (Recreation)

General Information

Phase: Construction Purpose:  REC

Sponsor:  Harris County Flood Control District

Scope: 19.3 miles Channel Rectification

Financial Data

Issues/Challenges

Scheduled Activities/Milestones

Project Manager:  Kendrick Lawrence H&H Engineer: Mario Beddingfield

Design Engineer: Jose Castro CT: Maria Rodriguez 

Environmental Lead: NA RE: Brian Murphy

Economist: NA Construction: Eddy Ching

Planning Lead: NA

District Team Members

• Completing O&M manual and As-Built for formal turnover to City of Houston
• Complete fiscal closure for project close notice to sponsor

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW130

Execution of Design 
Agreement or PPA 3-Jul-13 A

CW035
Posting of Review Plan

CC800
Contract Award 1st 
Recreation 26-Sep-18 18-Oct-18 18-Oct-18 A

CC820 Contract Completion 23-Jul-19 MISSING

CW450
Project Physical 
Completion 2-Sep-19 2-Sep-19

CW480
Notice of Project 
Completion 15-May-19 26-Sep-19

CW470
Project Fiscal Closeout

4-Sep-20 6-Jan-21

Bold are HQ's Key Milestones

Milestone Definitions in Execution EC 11-2-219

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD 
thru JUL

Bal 
Remaining

FED Federal $1,203.0 50% $0.0 $0.0 $0.0

NF - Cash $1,203.0

NF - WIK $0.0

NF - LERRD $0.0 1/ WP=$0; Supp=$0; REP=$0

TOTAL $2,406.0 100%

Type of 
Funds

Allocated 
thru FY18

Carry-In from 
FY18

YTD Avail to 
Obl thru JUL

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL

FED $1,203.0 $1,019.1 $1,019.1 $3.7 $31.4 -$27.7 $987.8

NF $1,514.3 $1,514.3 $888.9 $888.9 $0.0 $625.4

Type of 
Funds

FY19
PresBud

FY19 Work 
Plan/ 

Supp/REP 1/

FY19 Total 
Funds

FY20 
Capability

FY21 
Capability

FY22 
Capability

Balance 
Capability

FED $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Non-FED 50%

Status

• Sponsor and Stakeholder were invited to walk the site on 4 June; 
• Contractor completed all punch list item 
• Soft turnover to City of Houston occurred on 2 Jul 2019.
• Contractor is revising as-built 

90 Day Look Ahead

• Complete final O&M Package ready for turn over
• Turn over complete 
• Commence final fiscal closure / balance accounts and return excess funds 



Financial Data

Issues/Challenges

Status

90 Day Look Ahead

General Information

Phase: Assessment Purpose: FRM

Sponsor:  Harris County Flood Control District

Scope:  Flood Risk Management

Scheduled Activities/Milestones

Project Manager: Eddie Irigoyen H&H Engineer: Paul Hamilton

Design Engineer: TBD OPS: N/A

Environmental Lead:  Pinsky RE: NA

Economist:  TBD Construction Rep: NA

Planning Lead: Carrie McCabe

District Team Members

Houston Regional Watershed, Houston, TX

• No Issues

• PDT working on developing the scope of work based on a submitted problems 
and opportunities.

• Draft Shared Vision
• Working with ERDC on EWN opportunities

• RP Approval
• Vertical Team meeting
• Workshop with Stakeholders and other Fed/Non-Fed Agencies

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD thru 

JUL
Bal Remaining

FED Federal $3,000.0 100% $0.0 $0.0 $0.0

NF - Cash $0.0 1/ Al located thru excludes  Recon funds

NF - WIK $0.0

NF - LERRD $0.0

TOTAL $3,000.0 100% 3/ WP=$0;  Supp=$0; REP-$0

Type of 
Funds

Allocated 
thru FY18 1/

Carry-In from 
FY18

YTD Avail to 
Obl thru JUL 

2/

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched Variance 
(Basic-Act)

Remaining Funds 
thru JUL

FED $300.0 $300.0 $300.0 $193.6 $257.6 -$64.0 $42.4

NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 Workplan/ 
Supp/REP 3/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 Capability Balance Capability

FED $0.0 $0.0 $0.0 $1,600.0 $1,100.0 $0.0 $0.0

Non-FED 0% 2/ $3M provi ded for disaster recovery in P.L. 115-123, 
the Biparti san Budget Act, DTD 2/9/18

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW040 PMP Approved
8-Feb-19 12-Mar-19 11-Mar-19 11-Mar-19 A

CW035
Post Approved Peer Review 
Plan 31-Dec-19 26-Dec-19 24-Dec-19

CW500

Shared Vision Milestone - 
Watershed Study 1-Mar-20 6-Jan-20 3-Ja n-20

CW501

Recommendations 
Milestone - Watershed 
Study 1-Sep-20 7-Jun-21 4-Jun-21

CW170 Report Approval 26-Oct-21 27-Oct-21 26-Oct-21
Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Red Milestones are reportable via certified letter to Sponsors.

Definitions of Milestones are in Execution EC 11-2-219



Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW130 FCSA Execution Nov-15 13-Nov-15 16-Nov-15 16-Nov-15 A

CW050 Scoping Meeting 13-Apr-16 13-Apr-16 25-Jan-16 25-Jan-16 A

CW040 PMP Approval 29-Jan-16 29-Jan-16 21-Apr-16 23-May-16 A

CW261
Alternatives Milestone 
Meeting

May-16 28-Jun-16 28-Jun-16 28-Jun-16 A

CW262 TSP Milestone 1-May-18 9-May-18 31-May-18 30-May-18 A

CW150 Draft Report Submittal 28-Sep-18 28-Sep-18 26-Oct-18 17-Oct-18 A

CW250 Public Review 28-Sep-18 28-Sep-18 26-Oct-18 26-Oct-18 A

CW263 Agency Decision Milestone 14-Feb-19 18-Apr-19 5-Apr-19 5-Apr-19 A

New 2nd Draft Report Submittal 16-Oct-20

CW160 Final Report Submittal 20-Oct-20 18-Nov-20 30-Jun-21

CW245 Senior Leaders Panel 22-Jan-21 22-Feb-21 6-Jul-21

CW270 Chiefs Report 29-Apr-21 27-May-21 27-Oct-21

Bold are HQ's Key Milestones; non Bold are other tracking Milestones
Red Milestones are reportable via certified letter to Sponsors.

Definitions of Milestones are in Execution EC 11-2-219

Coastal Texas Protection and Restoration, TX

General Information

Phase: Feasibility Purpose:  CSRM/ER

Sponsor:  Texas General Land Office

Scope: Coastal Storm Risk Management and Ecosystem Restoration 

for the Texas Coast

Financial Data

Scheduled Activities/Milestones

Project Manager: Kelly Burks-Copes    Design Engineer: Himangshu Das

Planning: Travis Creel (MVN)/Carrie McCabe  Construction: TBD  

H&H Engineer: Himangshu Das/Paul Hamilton          Env. Lead: Jennifer Morgan

Real Estate: Kenny Pablo              Economics: Brian Maestri (MVN)/Norm Lewis

District Team Members

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD thru  

JUL
Bal Remaining

FED Federal $12,282.0 61% $2,675.0 $2,675.0 $0.0
NF - Cash $2,750.0 1/ Al located thru excludes  Recon funds
NF - WIK $5,148.0
NF - LERRD $0.0

TOTAL $20,180.0 100% 3/ WP=$0;  Supp=$0; REP-$0

Type of 
Funds

Allocated 
thru FY18 1/

Carry-In from 
FY18

YTD Avail to 
Obl thru JUL 

2/

Basic YTD 
Sched thru  

JUL

Actuals to 
Date thru JUL

Sched Variance 
(Basic-Act)

Remaining 
Funds thru JUL

FED $6,003.0 $90.0 $2,765.0 $1,625.9 $1,619.5 $6.4 $1,145.4
NF $1,000.0 $52.0 $651.7 $255.4 $255.4 $0.0 $396.3

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 3/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 Capability
Balance 

Capability

FED $2,675.0 $0.0 $2,675.0 $2,675.0 $3,604.0 $0.0 $0.0

Non-FED 39% 2/ $3.6M provided for dis aster recovery in P.L. 115-123, 
the Biparti san Budget Act, DTD 2/9/18

Issues/Challenges

Status

90 Day Look Ahead

• Interagency Meeting 7 Aug 19
• TXDOT 13 Aug 19
• Stakeholders Forum 14 Aug 19
• ASBPA Luncheon 15 Aug 19
• VT IPR 20-21 Aug 19
• Tier 3 21 Aug 19
• Tier 1 26 Sep 19
• Public Outreach
 Texas City Rotary Club 27 Aug
 Arkema CAP 5 Sep

• Public Outreach:
 4 Community Work Groups:  Galveston, Harris Co., Bolivar & South Padre – meet ~ 6 weeks
 Website:  CoastalStudy.Texas.gov
 Facebook:  Coastal Texas Study
 Briefings upon request (i.e., ASBPA Luncheon, Texas City Rotary, Galveston Chamber of Commerce)

• Storm Runs & Configuration Evaluation underway
• Barrier & ER optimization underway
• San Luis Pass & Dune Alignment MFRs
• Gate Designs have been drafted and are under review (Constriction Rates <10% down from 27%)
• Tier 1 NEPA underway (ER sites, Dunes on Galveston/Bolivar; Bolivar  Gates, Galveston Ring Barrier)
• GLO has contractor developing enhanced graphics for CWGs and upcoming docs/public mtgs
• WIK audit underway
• FCSA – in SWD awaiting approval by BG Owen

• Budget constraints will limit the LOD and direct the tiering of NEPA products
• NED vs. Comprehensive Plan – Waiver underway
• Tiered NEPA Approach



Sabine Pass to Galveston Bay, TX (Construction – CSRM)

Authorization: Construction

Purpose: Hurricane and Coastal Storm Risk Management

Objectives: The recommended project will result in improvements and 
additions to the existing Coastal Storm Risk Reduction Systems in Freeport 
and Port Arthur, TX, to include levee raises and extensions, and 
replacement of I-walls with T-walls. It will also include construction of 27 
miles of new hurricane protection levees and flood walls in Orange County, 
TX

Phase: PED/Construction

Appropriations Type: Bipartisan Act 2018 (P.L. 15-123)

Non-Federal Sponsor: Velasco Drainage District, Jefferson County 
Drainage District 7, Orange County

Project Cost: $3,957,134,000

MILESTONE SCHEDULE

 Signed Chiefs Report – Dec 7 2017 (A)

 WRDA construction authorization – Feb 9 
2018 (A)

 PPAs (3) – Oct 1 2019

 Construction Completion – Dec 2026

Last Updated: 1 July 2019

Summary Total Cost Federal – 65% Non-Federal – 35%

Construction $ 3,759,474,000 $ 2,524,947,000 $ 1,234,527,000

LERRS $ 125,060,000 $ 0 $ 125,060,000

LERRS Credit $ (125,060,000)

Cash or WIK (5%
must be cash)

$ (1,234,527,000)

Associated Cost 
Pipelines –Roads

$72,600,000

$3,957,134,000



Freeport - Sabine Pass to Galveston Bay

General Information

Phase: PED Purpose:  CSRM

Sponsor:  Velasco Drainage District

Scope: Coastal Storm Risk Management

Financial Data

Issues/Challenges

Scheduled Activities/Milestones

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW130 Design Agreement NA NA NA NA NA

CW035 Review Plan 3-Jun-19 21-Jun-19 21-Jun-19 A

CW401
Ready To 
Advertise (RTA) 15-Feb-19 15-Feb-19

CW801
AE Task Order 
Aw ard

25-Mar-19 14-Aug-19

CW040 PMP Approval 14-Jun-19 15-Sep-19

CC800
Contract 2 Sector 
Gate

17-Dec-20 12-Oct-21

CC800 Contract 4 FW&LR 9-Dec-21 9-Dec-21

CC800 Contract 3 FW&LR 1-Apr-21 15-Mar-22

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Definitions of Milestones are in Execution EC 11-2-219

Project Manager: Eddie Irigoyen H&H Engineer: Shubhra Misra

Design Engineer: Cris Michalsky CT or Planning Lead: 

Environmental Lead: Harmon Brown      RE: Kenny Pablo

Economist: N/A Construction: TBD

District Team Members

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD 
thru JUL

Bal Remaining

FED Federa l $447,210.0 64% $680.7 $680.7 $0.0

NF - Cas h $214,725.0

NF - WIK $0.0

NF - LERRD $41,280.0

TOTAL 703,215.0 100% 2/ WP=$0;  Supp=$680.7; REP-$0

Type of 
Funds

Allocated thru 
FY18

Carry-In from 
FY18

YTD Avail to 
Obl thru  JUL 

1/

Basic YTD 
Sched 

thru  JUL

Actuals to 
Date thru JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru  JUL

FED $0.0 $0.0 $680.7 $1,142.3 $476.9 $665.4 $203.8

NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 2/

FY19 Total 
Funds

FY19 
Capabilit

y

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $0.0 $680.7 $680.7 $0.0 $0.0 $0.0 $446,529.3

Non-FED 36% 1/ $3.9B provided for disaster recovery in P.L. 
115-123, the Bipartis an Budget Act, DTD 2/9/18

ISSUES: 

• CERCLA
• Signing of PPA 

• New A/E SATOC for Freeport Design (Schedule for Award August 2019)
• HTRW Phase I-RPEC Working on HTRW Contract

• AE SATOC Schedule for Award August 2019
• PPA

90 Day Look Ahead

Status



Port Arthur - Sabine Pass to Galveston Bay
General Information

Phase: PED Purpose:  CSRM

Sponsor:  Jefferson County DD7

Scope: Coastal Storm Risk Management

Financial Data

Issues/Challenges

Scheduled Activities/Milestones

Milestone 
Code 

Activity 
Description Baseline Basic Current Actual Status

CW130
Agreement 
Execution

8-Jul-19 1-Oct-19

CW040 PMP Approval 14-Jun-19 15-Sep-19

CW801
AE Task Order 3 
Ctr Award 

5-Nov-19

CW801
AE Task Order 2 
Surveys

1-Aug-19 5-Nov-19

CW400 RTA Ctr 1 31-Oct-19 15-Nov-19

CW420
Constr Ctr 1 
Advertised

1-Nov-19 18-Nov-19

CC800
Contract 1 
Levee Raise

6-Mar-20 6-Mar-20

CW400 RTA Ctr 3 4-Jun-21

CW420
Constr Ctr 3 
Advertised

7-Jun-21

CC800
Contract 3 FW 
LR

4-Jan-21 6-Aug-21

CC815 Constr Start 28-Sep-21

CC800
Contract 4 
FW&LR

6-Sep-23 6-Sep-23

CC820 Constr Compl 11-Sep-24

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Definitions of Milestones are in Execution EC 11-2-219

Project Manager: Charles Wheeler       H&H Engineer: Shubhra Misra

Design Engineer: Cris Michalsky CT or Planning Lead: Theresa King

Environmental Lead: Harmon Brown      RE: Kenny Pablo

Economist: N/A Construction: Tim White

District Team Members

Blue Font contains Formula in cell Funds Receipt Tracker

Study Cost Fed/NF Cost
Cost 

Estimate
Cost Share %

FY19 Total 
Funds

Rec'd YTD 
thru JUL

Bal 
Remaining

FED Federal $547,424.0 63% $9,622.9 $9,622.9 $0.0

NF - Cash $42,110.0

NF - WIK $222,892.0

NF - LERRD $51,150.0

TOTAL 863,576.0 100% 2/ WP=$0;  Supp=$9,622.9; REP-$0

Type of 
Funds

Allocated 
thru FY18

Carry-In 
from FY18

YTD Avail to 
Obl thru JUL

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL

FED $0.0 $244.2 $9,867.1 $3,288.1 $6,696.5 -$3,408.3 $3,170.6

NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 2/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $0.0 $9,622.9 $9,622.9 $0.0 $0.0 $0.0 $537,801.1

Non-FED 37% 1/ $3.9B provided for disas ter recovery in P.L. 
115-123, the Biparti san Budget Act, DTD 2/9/18

ISSUES: 

• PPA Resolution
• ERDC H&H Report 60 Days behind schedule for Contract 1

• Contract 1 Schedule to award March 2020 Currently at 95% Design
• Contract 2 Schedule to award September 2020 Currently at 35% Design

• Contract 2 VE Study
• Chicago District to start Design for contracts 3 and 3B

90 Day Look Ahead

Status



Orange - Sabine Pass to Galveston Bay
General Information

Phase: PED Purpose:  CSRM

Sponsor:  Orange County

Scope: Coastal Storm Risk Management

Financial Data

Issues/Challenges

Scheduled Activities/Milestones

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW035 Review Plan 3-Jun-19 21-Jun-19 21-Jun-19 A

CW801 AE Task Order Aw ard 10-Aug-19 13-Sep-19

CW040 PMP Approval 14-Jun-19 15-Sep-19

CW130 Design Agreement 31-Jul-19 1-Oct-19

CC800 Contract 2 Floodw all 12-Apr-20 25-Oct-21

CC800
Contract 1 Cow  
Bayou

17-Dec-20 17-Dec-21

CC800 Contract 2a Levee 7-Nov-21 27-Jan-22

CC800
Contract 3 Adams 
Bay

1-Nov-19 21-Feb-22

CC800 Contract 4 FW & LR 14-Jan-20 11-Mar-22

CC800
Contract 6 
Mitigation

23-Jun-22 23-Jun-22

CC800 Contract 5 Levee 4-Aug-22 4-Aug-22

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Definitions of Milestones are in Execution EC 11-2-219

Project Manager: Eddie Irigoyen H&H Engineer: Shubhra Misra

Design Engineer: Cris Michalsky CT or Planning Lead: 

Environmental Lead: Harmon Brown      RE: Kenny Pablo

Economist: N/A Construction: TBD 

District Team Members

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD thru 

JUL
Bal Remaining

FED Federal $1,530,313.0 64% $3,340.7 $3,340.7 $0.0

NF - Cash $117,716.0

NF - WIK $637,083.0

NF - LERRD $105,231.0

TOTAL 2,390,343.0 100% 2/ WP=$0;  Supp=$3,340.7; REP-$0

Type of 
Funds

Allocated 
thru FY18

Carry-In from 
FY18

YTD Avail to Obl 
thru JUL 1/

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched 
Variance (Basic-

Act)

Remaining 
Funds thru JUL

FED $0.0 $0.0 $3,340.7 $14,324.5 $2,410.7 $11,913.9 $930.0

NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 2/
FY19 Total Funds

FY19 
Capability

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $0.0 $3,340.7 $3,340.7 $0.0 $0.0 $0.0 $1,526,972.3

Non-FED 36% 1/ $3.9B provided for dis aster recovery in P.L. 115-
123, the Bipartisa n Budget Act, DTD 2/9/18

ISSUES: 

• Non-Fed Sponsor obtaining Real Estate 
• PPAs

• MVN is working on design for Contract 1 Cow Bayou
• New A/E SATOC for Freeport Design (Schedule for Award Sep 2019)
• HTRW Phase I-RPEC Working on HTRW Contract

• AE SATOC Schedule for Award Sep 2019 
• PPA 

90 Day Look Ahead

Status



GIWW, Brazos River Floodgates & Colorado River Locks, TX

General Information

Phase: Feasibility Purpose:  NAV

Sponsor: TXDOT

Scope: Control traffic flow and currents

Scheduled Activities/Milestones

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW130 FCSA Execution

CW050 Scoping Meeting 12-Jul-16 12-Jul-16 12-Jul-16 12-Jul-16 A

CW040 PMP Approval 26-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 A

CW035 Peer Review Plan Posted 1-Sep-16 1-Sep-16 1-Sep-16 1-Sep-16 A

CW261
Alternatives Milestone 
Meeting

14-Sep-16 14-Sep-16 14-Sep-16 14-Sep-16 A

CW262 TSP Milestone 19-Dec-17 19-Dec-17 19-Dec-17 19-Dec-17 A

CW150 Draft Report Submittal 12-Feb-18 12-Feb-18 12-Feb-18 12-Feb-18 A

CW250 Public Review 26-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 A

CW263 Agency Decision Milestone 18-Jul-18 13-Jun-18 18-Jul-18 18-Jul-18 A

CW160 Final Report Submittal 9-Apr-19 7-May-19 20-Mar-19 20-Mar-19 A

CW245 Senior Leader Panel 10-Jun-19 30-May-19 7-Jun-19 7-Jun-19 A

CW260
MSC Transmittal letter 
w/Final Feas Report

N/A N/A N/A N/A

CW270 Chiefs Report 29-Jul-19 28-Aug-19 1-Nov-19

CW470 Fiscally Complete 6-Aug-20 15-Jul-20 17-Sep-20

Bold are HQ's Key Milestones; non Bold are other tracking Milestones
Red Milestones are reportable via certified letter to Sponsors.

Definitions of Milestones are in Execution EC 11-2-219

Project Manager:  Franchelle Nealy      H&H Engineer:  Max Agnew (MVN)

Planning Lead: Cheryl Jaynes (RPEC)

Environmental Lead: Daniel Allen (RPEC)    Design Engineer: David Lovett 
Economist: Alex Ryan & James Nowlin 

District Team Members

Financial Data

Issues/Challenges

90 Day Look Ahead

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost
Cost 

Estimate
Cost Share %

FY19 Total 
Funds

Rec'd YTD 
thru  JUL

Bal 
Remaining

FED Federal $3,350.0 100% $150.0 $100.0 $50.0
NF - Cash $0.0 1/ Al located thru excludes  Recon funds
NF - WIK $0.0
NF - LERRD $0.0

TOTAL 3,350.0 100% 3/ WP=$0;  Supp=$0; REP=$100

Type of 
Funds

Allocated 
thru FY18 

1/

Carry-In 
from FY18

YTD Avail to 
Obl thru  
JUL 1/

Basic YTD 
Sched thru  

JUL

Actuals to 
Date thru  

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru  

JUL
FED $3,200.0 $601.2 $701.2 $531.2 $424.0 $107.2 $277.2
NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 
Supp/REP 

3/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $50.0 $100.0 $150.0 $150.0 $0.0 $0.0 $0.0

Non-FED 0% 2/ $3.6M provided for dis as ter recovery in P.L. 
115-123, the Bipartisan Budget Act, DTD 2/9/18

• Final Report Review Period (eNEPA) is scheduled to end on 30 
August 2019.

• Signed Chief’s Report is scheduled for 01 Nov 2019

Status

• Final Report Review Period: 01 Aug to 30 Aug 2019

• Waiting on BO from USFW to complete NEPA documents, estimated 
completion date is 09 August 2019



Corpus Christi Ship Channel, TX
General Information

Phase: Construction Purpose:  NAV

Sponsor:  Port of Corpus Christi Authority

Scope: Main Channel & Barge Lanes Separable Elements

Financial Data

Scheduled Activities/Milestones

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW130
Execution of Design 
Agreement or PPA Jun-17 8-Nov-17 9-Sep-17 A

CW400
RTA -  Contract # 1 Entrance 
Channel Jan-18 2-Mar-18 1-Jun-18 1-Jun-18 A

CW430
Bid Opening - Contract # 1 
Entrance Channel Feb-18 2-Apr-18 23-Jul-18 23-Jul-18 A

CC800
Contract Award - Contract 
# 1 Entrance Channel Mar-18 3-Aug-18 28-Mar-19 31-Dec-18 A

CW400
RTA - Contract #2 Low er Bay 
Reach 8-Jul-19 11-Oct-19

CW430
Bid Opening - Contract #2 
Low er Bay Reach 14-Aug-19 12-Nov-19

CC800
Contract Award - Contract 
#2 LBR 30-Sep-19 28-Jan-20

CC820 Contract #1 Completion 5-Sep-19 23-Jun-20

CC820 Contract Completion 7-Jul-22

CW450
Project Physical 
Completion 30-Jun-22 30-Jun-22

CW470 Project Fiscal Closeout 19-Jul-22 19-Jul-22

CW480
Notice of Project 
Completion 13-Oct-22 13-Oct-22

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Definitions of Milestones are in Execution EC 11-2-219

Project Manager: Nicholas Laskowski    H&H Engineer:  Thomas White

Design Engineer: Carlos Tate CT: Curtis Cole

Environmental Lead: Harmon Brown     RE: Kenny Pablo

Economist: None Construction: Andrew Smith

Planning Lead: None Geotech: Ratnam Tharmendira

District Team Members

• Lower Bay Contract – Awarding Contract early CY20 
• TIME RISKS: 

• Pre-solicitation - Delays in receiving SCO approval on ACQ 
plan and Peer Review.

• Solicitation - Last Minute CTR inquiries, etc.
• Negotiations – If required back and forth
• Preaward – dedicated team requesting CTR be as dedicated 

for a quick turnaround. 

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD 
thru JUL

Bal Remaining

FED Federal $332,071.0 63% $71,849.0 $71,849.0 $0.0

NF - Cash $167,201.0

NF - WIK $0.0

NF - LERRD $25,201.0

TOTAL $524,473.0 100% 1/ WP=$58,849;  Supp=$0; REP-$0

Type of 
Funds

Allocated Thru 
FY18

Carry Over 
from FY18

YTD Avail to 
Obl thru JUL

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL

FED $70,763.0 $27,521.1 $99,370.1 $22,296.8 $22,320.9 -$24.0 $77,049.2

NF $0.0 $84,082.6 $84,082.6 $68,485.3 $68,485.3 $0.0 $15,597.3

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 1/

FY19 Total 
Funds

FY20 
Capability

FY21 
Capability

FY22 
Capability

Balance 
Capability

FED $13,000.0 $58,849.0 $71,849.0 $53,313.0 $136,146.0 $0.0 $0.0

Non-FED 37%

Status

• Entrance Channel Extension Contract (Ferry landing to -56’ contour)
• Award: 31DEC18; Work Start: 20FEB19 – End 20FEB20

• O&M completed 15MAY19
• New Work started 27JUN19 – Scheduled end 20FEB20

• GLDD VECP – Approved est. cost savings $10
• Mod Progressing

• Lower Bay Reach Contract – Ferry to LQ Junction – Resolving remaining 
95% BCOES comments

• Solicitation: OCT 2019; Proposals: NOV 2019; Award JAN 2019. 
• SCO Approvals Long Pole

• AUG 19 – Complete and receive BCOES  
• SEP 19 – SCO approval on Acquisition Plan, Start SCO Peer Review 
• OCT 19 – Advertise 

Issues/Challenges

90 Day Look Ahead



Houston Ship Channel, TX

General Information

Phase: Feasibility Purpose:  NAV

Sponsor:  Port of Houston Authority

Scope: $10M/4-year Exempted Mega Study of Channel Improvements

Financial Data

Issues/Challenges

Scheduled Activities/Milestones

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW130 FCSA Execution Nov-15 13-Nov-15 13-Nov-15 A

CW040 PMP Approval 15-Dec-15 13-Dec-16 13-Dec-16 A

CW261
Alternatives Milestone 
Meeting

Mar-16 29-Jun-16 29-Jun-16 A

CW262 TSP Milestone Mar-17 19-Jun-17 22-Jun-17 22-Jun-17 A

CW150 Draft Report Submittal 10-Aug-17 22-Aug-17 22-Aug-17 A

CW250 Public Review 18-May-17 18-Aug-17 1-Sep-17 1-Sep-17 A

CW263 Agency Decision Milestone Sep-17 28-Dec-17 13-Dec-17 13-Dec-17 A

CW160 Final Report Submittal 10-May-19 10-May-19 11-Dec-19

CW260 MSC Transmittal Letter 10-Jun-19 10-Jun-19 12-Dec-19

CW245 Senior Leader Panel 29-Jul-19 29-Jul-19 30-Jan-20

CW270 Chiefs Report 30-Oct-19 30-Oct-19 29-Apr-20

CW470 Fiscally Complete 29-Sep-20 29-Sep-20 12-Nov-20

Bold are HQ's Key Milestones; non Bold are other tracking Milestones
Red Milestones are reportable via certified letter to Sponsors.

Definitions of Milestones are in Execution EC 11-2-219

Project Manager:  Andrea Catanzaro H&H Engineer:  Tom White

Design Engineer: Boothby/Young CT or Planning Lead: Cheryl 
Jaynes

Environmental Lead: Harmon Brown RE: Kenny Pablo

Economist: Walker Messer Construction: Al Meyer 

District Team Members

• Responding to DQC Comments – runs through 09 August 2019
• DQC Backcheck – 12 through 19 August 2019
• PDT Revise Documents –through 29 August 2019
• DQC Certification – 04 September 2019
• Begin ATR Review – 05 Sept 2019

Status

90 Day Look Ahead

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost
Cost 

Estimate
Cost Share %

FY19 Total 
Funds

Rec'd YTD 
thru JUL

Bal 
Remaining

FED Federal $5,668.0 52% $604.0 $604.0 $0.0
NF - Cash $0.0
NF - WIK $5,175.0 1/ Al located thru excludes  Recon funds
NF - LERRD $0.0 2/ WP=$0;  Supp=$0; REP-$0

TOTAL 10,843.0 100%

Type of 
Funds

Allocated 
thru FY18

Carry-In 
from FY18

YTD Avail to 
Obl thru JUL

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL

FED $4,764.5 $1,183.4 $1,787.4 $1,414.1 $1,427.8 -$13.7 $359.6
NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 2/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $604.0 $0.0 $604.0 $604.0 $0.0 $0.0 $300.0

Non-FED 48%

• Complete DQC and revise draft Final FR/EIS ( 29 August 2019)
• ATR of draft Final FR/EIS (August – November 2019)

• 3x3x3 exemption and Locally Preferred Plan exception approved 05 August 2019
• EXEMPTED SCHEDULE:  New milestone dates:

o Final Report – 11 December 2019
o Chief’s Report – 29 April 2020

• FUNDING: working with Programs to prepare request for funds memo to non-Federal as 
well as balance of needed Federal funds



Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD 
thru  JUL

Bal 
Remaining

FED Federal $1,223.0 75% $813.0 $813.0 $0.0

NF - Cash $407.0

NF - WIK

NF - LERRD 1/ WP=$813;  Supp=$0; REP-$0

TOTAL 1,630.0 100%

Type of 
Funds

Allocated 
thru FY18

Carry-In from 
FY18

YTD Avail to 
Obl thru  JUL

Basic YTD 
Sched thru  

JUL

Actuals to 
Date thru  

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru  

JUL

FED $410.0 $403.6 $1,216.6 $497.3 $87.7 $409.6 $1,128.9

NF $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 1/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $0.0 $813.0 $813.0 $0.0 $0.0 $0.0 $0.0

Non-FED 25%

HGNC-Galveston Channel Extension, TX

General Information

Phase: PED Purpose:  NAV

Sponsor: Port of Galveston
Scope: Extend 46-foot Galveston Harbor Channel 2,571 feet to the 
limits of the authorized, currently maintained 41-foot channel

Financial Data

Scheduled Activities/Milestones

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW130
Design Agreement 
Executed

26-Jul-19

CW035 Review Plan Posted TBD

CW401 Ready to Advertise (RTA) TBD

CW330
1st Set of Plans and Specs 
Approval

TBD

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Red Milestones are reportable via certified letter to Sponsors.

Definitions of Milestones are in Execution EC 11-2-219

Project Manager: Andrea Catanzaro H&H Engineer: TBD

Design Engineer: Nancy Young Planning Lead: TBD

Environmental Lead: RE: Kenny Pablo

Economist:  Construction:

District Team Members

Issues/Challenges

• Non-Federal funding requirements for PED $407,000.

Status

• Port of Galveston expressed readiness to enter into a design agreement to 
complete Preconstruction Engineering and Design (PED)

• Finalizing additional disciplines for PDT to complete P2 schedule, PMP, 
Review Plan with coordination from engineering

90 Day Look Ahead

• Execute Design Agreement – initiate PED



General Information Financial Data

Issues/Challenges

Scheduled Activities/Milestones

District Team Members

90 Day Look Ahead

Status

Sabine Neches Waterway, TX

Phase: Construction Purpose: NAV

Sponsor:  Sabine-Neches Navigation District 

Scope:  Complete 1st set of P&S in preparation for construction   

Project Manager: Marshall Marik H&H Engineer: Islam Mohammad

Design Engineer:  Nancy Young OPS: Belynda Kinman

Environmental Lead:  Blake Westmoreland RE: Haley Tucker

Economist:  N\A Construction Rep: Terri Carlson

Planning Lead: N\A

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW035 Review Plan 5-Sep-17 5-Sep-17 5-Sep-17 A

CW310 95% P&S
18-Jan-19 18-Jan-19 18-Jan-19 A

CW130 PPA 25-Apr-19 29-Jul -19
CW320 BCOES 11-Mar-19 14-Aug-19

CW290 VE Study 19-Mar-19 16-Sep-19

CW420 Advertise 20-Sep-19

CC800
Award Anchorage 
Basin 31-Jul -19 27-Nov-19

CC800
Award Anchorage 
Basin 4-Dec-19

CC800
Award Taylor's Bayou

31-Dec-20 25-Aug-21

CC820
Contract Completion

9-Oct-19 30-Jan-20

CW450
Prj Physical 
Completion 11-Mar-21 28-Jul -21

CW480
Notice of Prj 
Completion

CW470 Prj Fiscal Closeout 8-Apr-21 25-Aug-21

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Definitions of Milestones are in Execution EC 11-2-219

Blue Font contains Formula in cell Funds Receipt Tracker during CRA 

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD 
thru JUL

Bal 
Remaining

FED Federal $1,086,815.0 71% $18,000.0 $18,000.0 $0.0

NF - Cash $444,411.0

NF - WIK $0.0

NF - LERRD $0.0

TOTAL 1,531,226.0 100% 1/ WP=$18,000;  Supp=$0; REP-$0

Type of 
Funds

Allocated 
Thru FY18

Carry Over 
from FY18

YTD Avail to 
Obl thru JUL

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL

FED $2,998.0 $2,366.5 $20,366.5 $519.2 $655.1 -$136.0 $19,711.3

NF $0.0 $9.4 $9.4 $0.0 $0.0 $0.0 $9.4

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 1/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $0.0 $18,000.0 $18,000.0 $18,000.0 $97,138.0 $71,523.0 $879,156.0

Non-FED 29%

• Turning basin #1 Contract Award

• Turning basin #1 award 25 OCT 2019
• Project zeroed out in FY20 PBUD

• Turning basin #1 design BCOES back check in progress 
• Assessing Sponsor’s request to relocate turning basins #4 and #8



Cedar Bayou, TX
General Information

Phase: Construction Purpose: NAV

Sponsor:  Cedar Bayou Navigation District 

Scope:

Financial Data

Issues/Challenges

Scheduled Activities/Milestones

Project Manager: Marshall Marik H&H Engineer:

Design Engineer: Jose Castro OPS:

Environmental: Blake Westmoreland     RE: Micaela Kinsey

Economist: Construction Rep:

Planning Lead: Cost Engineer: Dale Williams

District Team Members

Milestone 
Code Activity Description Baseline Basic Current Actual Status

CW035 Review Plan Posted 7-May-13 7-May-13 A

CW310 95% P&S 13-Aug-19

CW320 BCOES 18-Sep-19

CW130 PPA 22-Aug-19 24-Sep-19

CW420 Advertise 27-Jun-19 25-Sep-19

CC800 Contract Award 5-Dec-19

CW290 VE Study 27-Feb-20

CW450 Prj Physical Completion

CW480
Notice of Prj 
Completion

CW470 Project Fiscal Closeout

Bold are HQ's Key Milestones; non Bold are other tracking Milestones

Definitions of Milestones are in Execution EC 11-2-219

Blue Font contains Formula in cell Funds Receipt Tracker during CRA

Study Cost Fed/NF Cost Cost Estimate Cost Share %
FY19 Total 

Funds
Rec'd YTD 
thru JUL

Bal 
Remaining

FED Federal $41,346.0 76% $9,605.0 $9,605.0 $0.0

NF - Cash $13,007.0

NF - WIK

NF - LERRD

TOTAL 54,353.0 100% 1/ WP=$9,605;  Supp=$0; REP-$0

Allocated thru excludes Recon funds

Type of 
Funds

Allocated 
thru FY18

Carry-In from 
FY18

YTD Avail to 
Obl thru JUL

Basic YTD 
Sched thru 

JUL

Actuals to 
Date thru 

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru 

JUL

FED $643.0 $0.0 $9,605.0 $8.3 $29.1 -$20.8 $9,575.9

NF $0.0 $264.0 $300.3 $161.9 $161.9 $0.0 $138.4

Type of 
Funds

FY19
PresBud

FY19 
Workplan/ 

Supp/REP 1/

FY19 Total 
Funds

FY19 
Capability

FY20 
Capability

FY21 
Capability

Balance 
Capability

FED $0.0 $9,605.0 $9,605.0 $31,098.0 $0.0

Non-FED 24%

• FY19 New Start Construction
• Vetting schedule with PDT to design/construct PA #1 on fast track.

90 Day Look Ahead

Status

• PPA approval

• Sponsor is requesting PA #1 be constructed in lieu of Devil’s Elbow as the 
first contract

• Need BOD decision on whether to add PA #2 as option, or move ahead 
with PA #1 only.
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Continuing Authorities Program (CAP)
Coordination Account

(thousands)
Unstarted Projects

Active Projects Status/ Issues:
• City of Columbus, CAP, Sec 14:

• Approved Decision Document.
• Awaiting Funding

• Matagorda County Birding Nature Center, CAP, Sec 14
• FID submitted to SWD for approval

• Resacas Boulevard
• Continuing Construction

Authority Project Name Local Sponsor LOI Date
14 Mary Rhodes Pump Station Corpus Christi 1/25/2019
14 Matagorda County - River Oaks Matagorda County 12/08/2018

14 River Plantation Dr at Stewarts 
Creek Montgomery County 12/06/2018

204 Galveston Island RSM Galveston Park Board 1/11/2019
204 Cypress Creek WCID110 7/10/2019
205 Cypress Creek WCID110 7/10/2019
205 Aransas Pass City of Aransas Pass 3/8/2019
205 City of Brownsville Brownsville 1/18/2019
205 City of Weslaco City of Weslaco 8/27/2018
205 Clear Brook Meadow Clear Brook Meadows 1/31/2019
205 Dickinson Bayou City of Dickinson 11/7/2017

206 Restoration of Omega Bay Galveston Co. MUD 
12 3/13/2019

206 Magnolia Beach Calhoun County 9/6/2018
208 Cypress Creek WCID110 7/10/2019

Authority
FY19 

Expenditures
Available 

Funds
Section 14 Emergency Stream Bank Erosion: $11.9K $3.4K

Section 103  Coastal Storm Protection: $7.9K $4.0K

Section 107 Navigation: $8.0K $3.8K 
Section 204 Regional Sediment
Management:

$8.4K $2.4K

Section 205 Flood Protection: $9.6K $5.1K 

Section 206 Aquatic Ecosystem Restoration: $3.8K $5.1K 

Section 1135 Modification for Environmental            
Quality:

$12.8K $3.9K

Authority Project Name Local Sponsor
Project 
Phase

14 City of Columbus City of Columbus D&I

14 Matagorda County Nature 
Center Matagorda County FID

206 Resacas Boulevard City of Brownsville D&I



26

Planning Assistance to States (PAS)

Coordination Account
(thousands)

Unstarted Projects

Active Projects

Issues:

• Galveston Park Board Shore Stabilization Study
• Final Report

• Fort Bend County Brazos River PAS
• Project Closeout/ Awaiting Audit

• Liberty County PAS
• Project Closeout/ Awaiting Audit

• South Padre Island Nearshore Berm – Sand Tracer PAS
• Preparing for additional Hydro Surveying

• Funds Available:         $33.3K
• FY19 Expenditures:    $25.2K
• Unexpended Bal:        $8.1K

• Port of Palacios: SOW approved, agreement executed, awaiting 
funding

• Dellanera Beach: SOW approved, agreement executed, awaiting 
funding

• City of League City: Pending SWD approval to execute Agreement

Project LOI Received SOW Agreement

Port of Harlingen Master Plan 10 JAN 17 N N

Port of Palacios Mater Plan 1 JAN 18 Y Y

Texas Water Development Board 
Comparative Assessment 8 MAY 18 Y N

City of Weslaco 30 JAN 19 N N

City of Brownsville 18 JAN 19 N N

Dellanera Beach 25 JAN 19 Y Y

South Padre Island 25 Feb 19 Y N

City of League City 1 MAR 19 Y N

Fort Bend County Tech Service 6 Jun 19 Y N

Brooks, Duval and Jim Hogg Co. 2 Apr 19 N N

City of Houston 15 Jul 19 N N

Aransas Pass 28 May 19 N N

• Matagorda County
• Texas Department of Transportation
• City of Dickinson 
• Rockport

Recent Coordination:
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Planning Lead:  Caroline McCabe Project Manager:  Lisa Mairs

Programs Manager:  Lisa Mairs Design Eng: Ratnam Tharmendira

Environmental Lead: Jeff Pinsky H&H Eng: Paul Hamilton

Economist: Norm Lewis         Study Mgr: NA

RE: Nichole Schlund         CT: TBD

Construction: TBD

CAP – City of Columbus Bank Erosion, TX

General Information

•Phase:  Feasibility

•Project Status: A Stage Status: A

•Sponsor:  City of Columbus

•Purpose:  Sec 14 Emergency Stream Bank Erosion

•Max Limit: $5,000,000 per project and Cost Shared at 65/35.

District Team Members

Financial Data

Issues/Challenges

Scheduled Activities/Milestones

Milestone 
Code (Cur) Activity Description Baseline Basic Current Actual Status

CW170 F ID  A ppr 28-Dec-2018 28-Dec-2018 8-Mar-2019 24-Nov-2017 A

CW130 F C SA  A greement 28-Dec-2018 19-Dec-2018 3-Oct-2018 2-Oct-2018 A

CW050 Feas Scoping M eeting A

CW190 M SC  D ecisio n M tg 5-Sep-2018 13-Sep-2018 3-Dec-2018 25-Oct-2018 A

CW035
P o st P eer R eview 
(F EA S) 7-Mar-2018 1-Aug-2018 2-Jan-2019 2-Jan-2019 A

CW055 FEAS Chk Point M tg     A

CW170
A ppr o f  F inal C A P  
D ec D o c 21-Dec-2018 8-Apr-2019 7-Aug-2019 8-Jul-2019 A

CW130 P P A  Executio n

CW370
LERRD  Certified for 
Contract approval 6-May-2019 2-Oct-2019

CW445
held at 65% & 95% levels 
o f P&S)

5-May2019
5-Jul-2019

8/21/19 
10/10/19

1/23/20 
3/13/20

CW330 Plans and Specs Appr 23-Sep-2019 2-Jan-2020 1-Jun-2020

CW410
Sponsor's Constr 
Funds Rec'd

CW400 RTA 15-Oct-2019 24-Jan-2020 22-Jun-2020

CW430 Bid Opening 14-Nov-2019 24-Feb-2020 22-Jul-2020

CC800 C o ntract  A wd 23-Dec-2019 31-Mar-2020 27-Aug-2020

CW440 Constr Contract NTP 7-Jan-2020 13-Apr-2020 10-Sep-2020

CW450 P rj P hy C o mpl* 11-Dec-2020 23-Mar-2021 19-Aug-2021

CW470 P rj F iscal C lo seo ut 11-Dec-2020 23-Mar-2021 19-Aug-2021

CW480
N o tice o f  P rj 
C o mpl 6-Jul-2021 6-Dec-2021

Bold are HQ's Key Milestones

Status

• Decision Document approved by SWD
• Preparing PPA
• Requesting Funds to Execute PPA

90 Day Look Ahead

• Funds for PPA Execution
• Execution of PPA
• Move into D&I

Blue Font contains Formula in cell Funds Receipt Tracker during CRA
Project 

Cost
FEAS D&I

Cost Share 
%

FY19 Schd 
Allocation

Rec'd YTD 
thru  JUL

Bal 
Remaining

FED $133.9 $500.0 67% $33.9 $33.9 $0.0

Cash $33.9 $250.0

LERRD $0.0 $0.0

TOTAL $167.7 $750.0 100%

Fiscal Year Phase

Allocated 
Thru 
2018

Carry 
Over 
from 
FY18

YTD Avail 
to Obl 

thru  JUL

Basic YTD 
Sched thru  

JUL

Actuals to 
Date thru  

JUL

Sched 
Variance 

(Basic-Act)

Remaining 
Funds thru  

JUL

2019 FEAS $100.0 $18.8 $52.7 $40.0 $15.0 $24.9 $37.6

2020 DI $0.0 $0.0 $0.0 $0.0 $0.0

Capability Balance

Phase 1Q 2Q 3Q 4Q FY2020 FY2021 FY2022 Capability

FEAS $33.9 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

DI $0.0 $250.0 $250.0 $0.0 $0.0 $0.0 $0.0 $0.0

Non-FED 33%

FY2019 Outlying Years
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Sabine-Neches Waterway, TX
•Phase:  Operations & Maintenance

•Sponsor:  Sabine-Neches Navigation District

•Purpose:  Navigation

•Operations Manager: Belynda Kinman

ISSUES

 FY18 Maint Dredging - Contractor (ORION) has pulled both 
dredges off the contract to do private work.  Estimated return is 
08-August with a completion of 31-October.  Cure Notice and 
Forbearance Letter sent to Contractor.

 FY19 Maint Dredging – Award delayed due to additional 
information required to finalize Pre-Award Survey. 

90 DAY LOOK AHEAD

 FY19 Maintenance Dredging – Award Contract & Start 
Dredging

FY18 SNWW Maintenance Dredging

Activity Description Baseline Current Forecast Status

Issue Solicitation 16-May-19 21-May-19 21-May-19

Bid Opening 24-Jun-19 25-Jun-19 25-Jun-19

Contract Award 31-Jul-19 30-Jul-19 09-Aug-19

FY19 SNWW Maintenance Dredging

Funding

Regular OM Funding_____________________________
FY19 President’s Budget (less 1%) $ 11,137,500
FY18 Carry-In $ 292,000
FY19 Worplan $ 8,675,000
FY19 Total Available $   20,104,500

Lower 
Neches

Junction

Activity Description Baseline Current Forecast Status

Contract Award 31-May-18 28-Sep-18 28-Sep-18

NTP Acknowledged 13-Jun-18 11-Dec-18 11-Dec-18

Physical Completion 29-Mar-18 18-Aug-19 31-Oct-19

ONGOING CONTRACT

UPCOMING CONTRACT



ISSUES/COMMENTS

 PA 13 Dike Raise – Contract terminated for default.  Anticipate 
Surety will take over contract. Starting development of 
solicitation to complete remaining work in the event remaining 
work needs to be re-advertised..

FY17 PA 13 Containment Dike Raise
Activity/Milestones Basic Current Forecast Status

Contract Award 28JUN17 28JUN17 28JUN17

NTP Acknowledge 30AUG17 30AUG17 27SEP17

Physical Completion 30OCT18 30OCT18 -

O&M Corpus Christi Ship Channel

•Phase: Operations & Maintenance

•Sponsor: Port of Corpus Christi Authority (PCCA)

•Purpose:  Navigation

•Operations Manager: Steven Howard



ISSUES/COMMENTS

 CCSC FY19 Jetty Repairs and CCSC FY19 Salvage Operations 
solicitations will be funded via Supplemental funding.

 Salvage Ops – Behind schedule 
 IB to Viola – Anticipate issuing amendment to add PCCA docks.
 CCSC PA10 – Amendment issued 80July required bid opening be 

pushed to 15-Jul.

90 DAY LOOK AHEAD

 FY19 Jetty Repairs – Advertise 10-Jun

 CCSC FY19 Salvage Operations- Advertise 23-Jul

 FY19 Inner Basin to Viola – Advertise 24-Jul

 FY19 PA 10 Imp. – Bid Opening 17-Jul

CCSC FY19 Jetty Repairs
Activity/Milestones Basic Current Forecast Status

Issue Solicitation 24APR19 17JUL19 17JUL19

Bid Opening 23MAY19 19AUG19 19AUG19

Contract Award 26JUL19 30SEP19 30SEP19

O&M Corpus Christi Ship Channel (Continued)

CCSC FY19 Salvage Operations
Activity/Milestones Basic Current Forecast Status

Issue Solicitation 28JUN19 1AUG19 1AUG19

Bid Opening 29JUL19 30AUG19 30AUG19

Contract Award 03SEP19 27SEP19 27SEP19

CCSC FY19 Inner Basin to Viola
Activity/Milestones Basic Current Forecast Status

Issue Solicitation 09MAY19 24JUN19 24JUN19

Bid Opening 07JUN19 24JUL19 24JUL19

Contract Award 23JUL19 05SEP19 05SEP19

CCSC FY19 PA10 Improvements
Activity/Milestones Basic Current Forecast Status

Issue Solicitation 07JUN19 07JUN19 07JUN19

Bid Opening 08JUL19 17JUL19 17JUL19

Contract Award 15AUG19 29AUG19 29AUG19

Regular OM Funding_____________________________
FY19 President’s Budget $  5,300,000 
FY19 Workplan $  9,500,000
FY18 Carry-in $  3,586,000
FY19 Total Regular Funding  $18,136,000

Supplemental Funding_____________________
FY19 Approved Amount  $ 29,500,000
FY18 Carry in $      362,000
FY19 Total Supplemental $ 29,862,000



ISSUES/COMMENTS

 PA 13 Dike Raise – Contract terminated for default.  Anticipate 
Surety will take over contract. Starting development of 
solicitation to complete remaining work in the event remaining 
work needs to be re-advertised..

FY17 PA 13 Containment Dike Raise
Activity/Milestones Basic Current Forecast Status

Contract Award 28JUN17 28JUN17 28JUN17

NTP Acknowledge 30AUG17 30AUG17 27SEP17

Physical Completion 30OCT18 30OCT18 -

O&M Corpus Christi Ship Channel

•Phase: Operations & Maintenance

•Sponsor: Port of Corpus Christi Authority (PCCA)

•Purpose:  Navigation

•Operations Manager: Steven Howard



ISSUES/COMMENTS

 CCSC FY19 Jetty Repairs and CCSC FY19 Salvage Operations 
solicitations will be funded via Supplemental funding.

 Salvage Ops – Behind schedule 
 IB to Viola – Anticipate issuing amendment to add PCCA docks.
 CCSC PA10 – Amendment issued 80July required bid opening be 

pushed to 15-Jul.

90 DAY LOOK AHEAD

 FY19 Jetty Repairs – Advertise 10-Jun

 CCSC FY19 Salvage Operations- Advertise 23-Jul

 FY19 Inner Basin to Viola – Advertise 24-Jul

 FY19 PA 10 Imp. – Bid Opening 17-Jul

CCSC FY19 Jetty Repairs
Activity/Milestones Basic Current Forecast Status

Issue Solicitation 24APR19 03JUL19 10JUL19

Bid Opening 23MAY19 25JUL19 09AUG19

Contract Award 26JUL19 29SEP19 29SEP19

O&M Corpus Christi Ship Channel (Continued)

CCSC FY19 Salvage Operations
Activity/Milestones Basic Current Forecast Status

Issue Solicitation 28JUN19 23JUL19 23JUL19

Bid Opening 29JUL19 21AUG19 21AUG19

Contract Award 03SEP19 27SEP19 27SEP19

CCSC FY19 Inner Basin to Viola
Activity/Milestones Basic Current Forecast Status

Issue Solicitation 09MAY19 24JUN19 24JUN19

Bid Opening 07JUN19 24JUL19 24JUL19

Contract Award 23JUL19 05SEP19 05SEP19

CCSC FY19 PA10 Improvements
Activity/Milestones Basic Current Forecast Status

Issue Solicitation 07JUN19 07JUN19 07JUN19

Bid Opening 08JUL19 15JUL19 17JUL19

Contract Award 15AUG19 22AUG19 22AUG19

Regular OM Funding_____________________________
FY19 President’s Budget $  5,300,000 
FY19 Workplan $  9,500,000
FY18 Carry-in $  3,586,000
FY19 Total Regular Funding  $18,136,000

Supplemental Funding_____________________
FY19 Approved Amount  $ 29,500,000
FY18 Carry in $      362,000
FY19 Total Supplemental $ 29,862,000



Houston Ship Channel

•Phase: Operation and Maintenance

•Sponsor: Port of Houston Authority

•Purpose: Navigation

•Operations Manager: Tricia Campbell

13 August 2019

ONGOING CONTRACTS

FY17 Spilman PA Containment Dike Raise

Activity Description Basic Current Forecast Status

Contract Award 8/22/17 8/22/17 8/22/17 A

NTP Acknowledge 10/13/17 10/13/17 10/13/17 A

Physical Completion 9/28/18 6/8/19 9/30/19

FY18 HSC Alexander PA Improvements

Activity Description Basic Current Forecast Status

Contract Award 9/21/18 9/21/18 9/21/18 A

NTP Acknowledge 10/29/18 10/29/18 10/29/18 A

Physical Completion 10/24/19 12/2/19 12/2/19

FY18 HSC Morgan’s to Exxon Dredging

Activity Description Basic Current Forecast Status

Contract Award 9/25/18 9/25/18 9/25/18 A

NTP Acknowledge 1/23/19 8/31/19 7/15/19

Physical Completion 8/31/18 4/7/20 4/7/20

90 Day Look Ahead

 FY17 Spilman PA Containment Dike Raise: 
Apollo Environmental Strategies, Inc.; 
Contractor behind schedule. SWG deleted 
work to accelerate completion. Impacts follow 
on Morgan’s to Exxon job. 

 FY18 HSC Alexander PA Improvements: 
Affolter Contracting, Inc.; Work ongoing. 
Currently replacing outfall structure.

 FY18 HSC Morgan’s to Exxon: Orion Marine 
Group; NTE modification being issued to Orion 
to address draft restriction at Barbours Cut.



90 Day Look Ahead

 HSC Redfish to Beacon 78
 Bids opened, Low Bidder Manson 

Construction
 Project will go offshore
 Includes option for Bayport Flare

 HSC Brady Island to Turning Basin
 Bids opened, Low Bidder RLB 

Contracting, Inc.
 Addresses draft restriction in Upper 

HSC

 Bayport Channel Emergency Dredging
 Advertised
 Addresses draft restriction in Bayport 

Channel

 HSC Peggy Lake Dewatering and Dike 
Raise

 Advertised

UPCOMING CONTRACTS

FY19 HSC Redfish to Beacon 78

Activity Description Basic Current Forecast Status

Issue Solicitation 5/15/19 5/24/19 A 5/24/19 A

Bid Opening 6/14/19 6/24/19 A 6/24/19 A

Contract Award 7/22/19 8/9/19 8/9/19

FY19 HSC Brady Island to Turning Basin

Activity Description Basic Current Forecast Status

Issue Solicitation 5/29/19 6/28/19 A 6/28/19 A

Bid Opening 6/27/19 7/29/19 A 7/29/19 A

Contract Award 8/2/19 8/30/19 8/30/19

FY19 Bayport Channel Emergency Dredging

Activity Description Basic Current Forecast Status

Issue Solicitation 7/24/19 8/1/19 A 8/1/19 A

Bid Opening 7/30/19 8/7/19 8/7/19

Contract Award 8/19/19 8/12/19 8/12/19

FY19 HSC Peggy Lake Dewatering and Dike Raise

Activity Description Basic Current Forecast Status

Issue Solicitation 7/16/19 7/26/19 A 7/26/19 A

Bid Opening 8/14/19 8/26/19 8/26/19

Contract Award 9/13/19 9/16/19 9/16/19

Houston Ship Channel O&M (continued)
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FY19 HSC Clinton PA Improvements

Activity Description Basic Current Forecast Status

Issue Solicitation 7/2/19 7/26/19 A 7/26/19 A

Bid Opening 7/31/19 8/26/19 8/26/19

Contract Award 9/6/19 9/19/19 9/19/19

FY19 HSC PA14 Dike Raise

Activity Description Basic Current Forecast Status

Issue Solicitation 7/10/19 7/31/19 A 7/31/19 A

Bid Opening 8/8/19 8/30/19 8/30/19

Contract Award 9/13/19 9/20/19 9/20/19

FY20 HSC Mid Bay PA Improvements

Activity Description Basic Current Forecast Status

Issue Solicitation 5/14/19 6/11/19 A 6/11/19 A

Bid Opening 6/13/19 1/15/20 1/15/20

Contract Award 7/15/19 15/20 2/15/20

90 Day Look Ahead

 HSC Clinton PA Improvements
 Advertised

 HSC PA14 Dike Raise
 Advertised

 HSC Mid Bay PA Improvements
 Advertised, Delayed bid opening to 

FY20 due to Bayport Emergency 
Dredging project which will utilize Mid 
Bay PA.

Houston Ship Channel O&M (continued)

Funding

Regular OM Funding_____________________________
FY19 President’s Budget (less 1%) $  23,067,000 
FY18 Carry-in $    2,997,000
FY19 Workplan $  10,000,000
FY19 Total Regular Funding  $  36,064,000

Supplemental Funding_____________________
FY19 Approved Amount  $ 21,000,000
FY18 Carry in $      677,000
FY19 Total Supplemental $ 21,677,000



Galveston Harbor & Channel

•Phase: Operations and Maintenance

•Sponsor: Port of Galveston

•Purpose: Navigation

•Operations Manager: Tricia Campbell

13 August 2019

90 Day Look Ahead

ONGOING CONTRACTS

FY18 Galveston Pelican Island PA Dike Raising

Activity Description Basic Current Forecast Status

Contract Award 9/27/18 9/27/18 9/27/18 A

NTP Acknowledge 10/31/18 10/31/18 10/31/18 A

Physical Completion 3/24/20 3/24/20 3/24/20

FY19 Galveston Entrance Channel and HSC Bolivar to Redfish

Activity Description Basic Current Forecast Status

Contract Award 4/25/19 6/18/19 A 6/18/19 A

NTP Acknowledge 5/31/19 7/25/19 A 7/25/19 A

Physical Completion 11/20/19 1/31/20 1/31/20

 FY18 Galveston Pelican Island Dike Raising: RLB 
Contracting, Inc.; work ongoing, letter of concern being 
developed regarding Contractor’s slow progress.

 FY19 Galveston Entrance Channel and HSC Bolivar to 
Redfish: Great Lakes Dredge and Dock; Contractor is 
laying submerged pipeline to beach.  Dredge Ellis 
Island anticipated to arrive 8/19 based on latest 
schedule.



Galveston Harbor and Channel O&M (continued)

Regular OM Funding___________________________
FY19 President’s Budget (less 1%) $   6,564,000
FY18 Carry-in $   2,152,000
FY19 Workplan $   6,370,000
FY19 Total $ 15,086,000

UPCOMING CONTRACTS

FY19 Galveston San Jacinto PA Dike Raising

Activity Description Basic Current Forecast Status

Issue Solicitation 3/29/19 7/26/19 A 7/26/19 A

Bid Opening 4/29/19 8/27/19 8/27/19

Contract Award 5/28/19 9/20/19 9/20/19

90 Day Look Ahead

 FY19 Galveston San Jacinto Dike Raising:
Previously delayed to allow USCG placement 
of maintenance material into site before dike 
raising project.  USCG work is complete.  
Project advertised.

Funding



FY18 PA1 Containment Dike Raise

Freeport Harbor, TX
•Phase:  Operations & Maintenance

•Sponsor: Port Freeport

•Purpose:  Navigation

•Operations Manager: Aron Edwards

Activity Description Baseline Current Forecast Status

Construction Start 19 Apr 2018 19 Apr 2018 19 Apr 2018

Construction End 17 Aug 2019 4 Dec 2019 7 Mar 2020

90 DAY LOOK AHEAD 

 FY18 PA1 - Continue Construction
 FY19 Freeport Entrance –Advertise

ISSUES:

 No Issues

FY19 Freeport Entrance

Activity Description Baseline Current Forecast Status

Issue Solicitation 7 May 2019 14 June 2019 6 Aug 2019

Bid Opening 7 June 2019 14 July 2019 6 Sept 2019

Contract Award 15 July 2019 12 Aug 2019 27 Sept 2019

Regular OM Funding

FY19 President’s Budget (less 1%)
FY18 Carry-in
FY19 Work Plan

$4,653,000
$405,000

$5,300,000

FY 19 Total Available $10,358,000

Funding

UPCOMING CONTRACTS

ONGOING CONTRACTS



Matagorda Ship Channel, TX
•Phase:  Operations & Maintenance

•Sponsor: Calhoun Port Authority

•Purpose:  Navigation

•Operations Manager: Aron Edwards

90 DAY LOOK AHEAD 

 FY18 – MSC Peninsula to Pt Comfort –
Continue Work

 FY19 – MSC Peninsula to Pt Comfort 
Advertise

ISSUES:

 No Issues

FY18 Matagorda Ship Channel – Peninsula to Point Comfort

Activity Description Baseline Current Forecast Status

Construction Start 23 Oct 2018 28 Dec 2018 28 Dec 2018

Construction End 24 May 2019 26 June 2019 26 Aug 2019

Regular OM Funding

FY19 President’s Budget (less 1%)
FY18 Carry-in
FY19 Work Plan

$6,385,500
$441,000

$5,000,000

FY 19 Total Available $11,826,500

Funding

FY19 Matagorda Ship Channel – Peninsula to Point Comfort

Activity Description Baseline Current Forecast Status

Issue Solicitation 15 July 2019 15 July 2019 15 July 2019

Bid Opening 15 Aug 2019 19 Aug 2019 19 Aug 2019

Contract Award 16 Sept 2019 16 Sept 2019 16 Sept 2019

UPCOMING CONTRACTS

ONGOING CONTRACTS



Rapid Response MATOC Contracts
•Phase:  Operations & Maintenance

•Purpose:  Navigation

•Operations Manager: Aron Edwards

90 DAY LOOK AHEAD 

 FY19 – Hopper MATOC - Advertise
 FY19 – Pipeline MATOC - Advertise

ISSUES:

 No Issues

FY19 Rapid Response Hopper MATOC

Activity Description Baseline Current Forecast Status

Issue Solicitation 31 May 2019 12 July 2019 7 Aug 2019

Bid Opening 1 July 2019 12 Aug 2019 9 Sept 2019

Contract Award 1 Aug 2019 30 Aug 2019 26 Sept 2019

Rapid Response Pipeline MATOC

Activity Description Baseline Current Forecast Status

Issue Solicitation 5 Mar 2019 12 July 2019 9 Aug 2019

Bid Opening 4 Apr 2019 12 Aug 2019 9 Sept 2019

Contract Award 5 May 2019 30 Aug 2019 30 Sept 2019



Gulf Intracoastal Waterway

•Phase: Operation and Maintenance

•Sponsor: Texas Department of Transportation

•Purpose: Navigation

•Operations Manager: Seth Jones

06 AUG 2019

FY16 GIWW – PA93 & 112-B Shoreline Stabilization & Levee Raise                        
16-C-0085 (RLB Contracting)

Activity Description Basic Current Forecast Status

Award 9/27/16 9/27/16
NTP Acknowledge 11/2/16 11/2/16
Required Completion 12/4/18 6/09/19 7/15/19

FY 17 GIWW - Across San Antonio Bay 18-C-0091 (RLB Contracting)

Activity Description Basic Current Forecast Status

Award 6/2/17 6/2/17
NTP Acknowledge 6/8/17 6/8/17
Required Completion 10/30/18 10/30/18 9/8/19

FY18 GIWW – Freeport to Upper Matagorda Bay 18-C-0120 (Callan Marine)

Activity Description Basic Current Forecast Status

Contract Award 9/28/18 9/28/18

NTP Acknowledge 10/18/18 10/18/18

Required Completion 12/22/19 12/22/19

90 Day Look Ahead

 FY16 PA93 & 112-B Shoreline Stabilization: 
10,000 CY earthwork remaining.  Demob from site week of 
Aug12th. 

 FY17 Across San Antonio Bay:  
Currently in Section 4.  Next order of work: Option 1 
Sec 11-13, Section 16.  Projected completion mid September.  

 FY18 Freeport to UMB: Dredge General Patton on the 
Colorado River Section 34.  Sections 29-33 completed. 
Colorado R complete by mid-September, GIWW east bound, 
finish with San Bernard R.  Projected completion mid Nov.  

Dredge General Patton (Callan Marine)

Regular OM Funding_____________________________
FY19 Total Available $  36,241,000      

Supplemental Funding___________________________
FY19 Approved Amount  $ 12,500,000
FY18 Carry in $   4,291,000
FY19 Total Supplemental $ 16,791,000



90 Day Look Ahead
 PA86/87 – Scheduled to start mid to late August.  

Letter of concern sent 8/2.

 PA 88 – start work mid to late August. Letter of 
concern sent 8/2.

 CC to PI – currently dredging Harlingen.  Will have to 
return to Laguna Madre 01NOV19 to complete 
seagrass sections.  MOD for additional material puts 
completion date at 07/27/09.

 FY18 Rollover to Causeway – Contract Terminated 
for Default (TforD). Monthly surveys to monitor 
condition of Bolivar Flare

FY18 Corpus Christi to Port Isabel / Channel to Harlingen
18-C-0097 (RLB Contracting)

Activity Description Basic Current Forecast Status

Contract Award 9/28/18 9/28/18
NTP Acknowledge 10/17/18 10/18/18
Required Completion 4/21/19 7/27/19

FY18 Rollover to Causeway
18-C-0071 (Goodloe Marine)

Activity Description Basic Current Forecast Status

Contract Award 9/29/18
NTP Acknowledge 10/17/18
Required Completion 2/24/19

Gulf Intracoastal Waterway O&M (continued)

FY18 Placement Area 86/87 Placement Area Improvements
18-C-0069 (RLB Contracting)

Activity Description Basic Current Forecast Status

Contract Award 9/19/18 9/19/18
NTP Acknowledge 10/15/18 12/10/18
Required Completion 11/19/19 1/14/20

FY18 – GIWW PA 88 Placement Area Improvements
18-C-0091 (RLB Contracting)

Activity Description Basic Current Forecast Status

Contract Award 9/27/18 9/27/18

NTP Acknowledge 10/15/18 12/10/18

Required Completion 12/19/19 2/13/20



90 Day Look Ahead

 Freeport to UMB – issue solicitation; bid 
opening; award

 Across San Antonio Bay – issue 
solicitation; bid opening; award

 PAs 64/65/ – issue solicitation; bid 
opening; award

 Across Aransas.  Orion is working in 
section 1 and rehabbing BUS J.

Gulf Intracoastal Waterway O&M (continued)

FY 19 Freeport to Upper Matagorda Bay

Activity Description Basic Current Forecast Status

Issue Solicitation 6/12/19 6/26/19 7/24/19 A
Bid Opening 7/12/19 7/26/19 8/23/19
Contract Award 8/19/19 8/19/19 9/12/19

Activity Description Basic Current Forecast Status

FY19 PAs 64, 65, 105a Repairs

Activity Description Basic Current Forecast Status

Issue Solicitation 5/16/19 5/16/19 8/5/19 A
Bid Opening 6/18/19 6/18/19 9/5/19
Contract Award 7/9/19 7/9/19 9/20/19

FY19 Across Aransas Bay (19-C-0007)

Activity Description Basic Current Forecast Status

Contract Award 6/13/19 6/13/19
NTP Acknowledge 7/26/19 7/26/19
Required Completion 1/10/19 1/10/19

FY19 High Island to Rollover / Channel to Port Bolivar

Activity Description Basic Current Forecast Status

Issue Solicitation 6/24/19 7/31/19 8/9/19
Bid Opening 8/9/19 8/30/19 9/9/19
Contract Award 9/17/19 9/25/19 9/25/19



90 Day Look Ahead

 CC to PI – issue solicitation; bid opening; 
award

 HI to Rollover – issue solicitation; bid opening; 
award

Gulf Intracoastal Waterway O&M (continued)

FY19 Corpus Christi to Port Isabel / Channel to Harlingen

Activity Description Basic Current Forecast Status

Issue Solicitation 6/10/19 6/21/19 8/12/19
Bid Opening 7/10/19 7/23/19 9/11/19
Contract Award 8/15/19 8/15/19 9/27/19

FY19 Across San Antonio Bay

Activity Description Basic Current Forecast Status

Issue Solicitation 5/15/19 6/5/19 8/16/19
Bid Opening 6/15/19 7/5/19 9/16/19
Contract Award 7/23/19 8/7/19 9/30/19



Brazos Island Harbor, TX
•Phase:  Operations & Maintenance

•Sponsor:  Port of Brownsville & Port of Port Isabel

•Purpose:  Navigation

•Operations Manager: Seth Jones

90 Day look ahead
- Main channel apparent low is LaQuay.  
- Jetty channel advertised.  BO scheduled for 

9/26. 

02 JUL 2019

FY19 Main Channel

Activity Description Basic Current Forecast Status

Issue Solicitation 5/14/19 6/17/19 A 6/17/19
Bid Opening 6/13/19 7/17/19 7/17/19
Contract Award 6/26/19 8/7/19 8/9/19 

FY19 Jetty / Entrance Channels

Activity Description Basic Current Forecast Status

Issue Solicitation 7/5/19 7/5/19 7/25/19
Bid Opening 8/6/19 8/6/19 8/26/19
Contract Award 8/27/19 8/27/19 9/11/19

Regular OM Funding_____________________________
FY19 Total Available $ 12,600,000        

Supplemental Funding_____________________
FY19 Approved Amount  $ 0
FY18 Carry in $ 0
FY19 Total Supplemental $ 0



Channel to Port Mansfield, TX
•Phase:  Operations & Maintenance

•Sponsor:  Willacy County Nav. District / Port of Port 
Mansfield

•Purpose:  Navigation

•Operations Manager: Seth Jones

90 Day look ahead

- Both contracts post-poned indefinitely. 
Pending confirmation of funding reinstated 
in FY20. 

06 AUG 2019

FY19 CTPM Maintenance Dredging

Activity Description Basic Current Forecast Status

Issue Solicitation 7/17/19
7/17/19 Ind. Postpnd

Bid Opening 8/19/19 8/19/19 Ind. Postpnd

Contract Award 9/23/19
9/23/19 Ind. Postpnd

Supplemental Funding_____________________
FY19 Approved Amount  $ 17,000,000
FY18 Carry in $                 0
FY19 Total Supplemental $ 17,000,000

Regular OM Funding_____________________________
FY19 President’s Budget $               0
FY18 Carry-in $    169,000
FY19 Total Regular Funding  $    169,000

FY19 CTPM Bird Island BU Breakwater Extension

Activity Description Basic Current Forecast Status

Issue Solicitation 2/28/19
5/8/2019 7/5/2019

Bid Opening 3/29/29 6/9/2019 Ind. Postpnd

Contract Award 5/6/19
7/9/2019 Ind. Postpnd



Mouth of Colorado River, TX
•Phase:  Operations & Maintenance

•Sponsor:  Port of Bay City

•Purpose:  Navigation

•Operations Manager: Seth Jones 

90 Day look ahead

- Contract post-poned indefinitely. Pending 
confirmation of funding reinstated in FY20.

06 AUG 2019

FY19 GIWW Corpus Christi to Port Isabel / Channel to Harlingen

Activity Description Basic Current Forecast Status

Issue Solicitation 4/26/19
6/24/19 7/10/19

Bid Opening 5/28/19 7/24/19 Ind. Postpnd

Contract Award 6/28/19
8/16/19 Ind. Postpnd

Supplemental Funding_____________________
FY19 Approved Amount  $ 6,000,000
FY18 Carry in $               0
FY19 Total Supplemental $ 6,000,000

Regular OM Funding_____________________________
FY19 President’s Budget $    0
FY18 Carry-in $    0
FY19 Total Regular Funding  $    0


